

July 20, 2017

**Southwest Calgary Ring Road Transmission Project**  
**RE: Construction Schedule Update**

As part of the Southwest Calgary Ring Road Transmission Project, AltaLink started construction in May 2017 to relocate a portion of a transmission line underground along 37 Street SW. We anticipate this work to be complete by October 2017.

Construction along 37 Street SW was scheduled to be implemented in four phases:

- Phase 1: Lakeview Drive to 58 Avenue SW
- Phase 2: 54 Avenue SW to 61 Avenue SW
- Phase 3: 58 Avenue SW to Law Drive SW
- Phase 4: 61 Avenue SW to 66 Avenue SW

AltaLink previously intended to complete each phase prior to starting construction on the next phase.

In order to complete the work as efficiently as possible, AltaLink has determined that allowing for some overlap between the phases of construction identified above will allow us to maintain our commitment to the construction schedule.

This will mean while working on the clean-up, backfill and reclamation of one phase, we will expand our construction area to include a portion of next phase by approximately 250 metres starting with the preliminary construction activities of pavement cutting/removal and utility location. We plan to apply this approach to each phase of construction in order to help our crews to maximize construction efficiency in your community.

We appreciate your ongoing cooperation during this project. If you have any questions, please contact [stakeholderrelations@altalink.ca](mailto:stakeholderrelations@altalink.ca) or 1-877-267-1453.

Sincerely,



Dave Lee  
Manager, Consultation