

February 18, 2022

Horse Creek Telecommunications Tower Replacement – project update

You are receiving this letter because you are a stakeholder on the approved Horse Creek Telecommunications Tower Replacement project. The project was approved by the Alberta Utilities Commission (AUC) on March 16, 2021.

Construction of this project did not proceed in spring of 2021 as originally planned due to scheduling constraints and is now anticipated to start in March 2023. As a result of the delay in construction, AltaLink applied for and received approval in January for a time extension from the AUC for the revised project schedule.

Project background

The proposed project involves constructing a new telecommunications tower at the Horse Creek Substation in NE-16-26-4 W5, approximately one kilometre north of the Town of Cochrane. This will include removing the existing 33.5-metre-tall telecommunications tower inside the substation and installing one new self-supporting tower that is approximately 40 metres tall.

Anticipated project schedule

Start construction	March 2023
Construction completed	January 2024

Although we attempt to follow the anticipated project schedule, it is subject to change. We will continue to provide you with updated schedule information if required as the project progresses.

Contact us

We are available to address any questions or concerns you may have. Please contact us at stakeholderrelations@altalink.ca or 1-877-267-1453. Further information about this project and maps are available on www.altalink.ca/projects. You will find the project in the list in alphabetical order.

Sincerely,

Dave Lee
Manager, Stakeholder Engagement